

Team Name: sdmay24-13

Team Members: Eric Christensen, Zoe Davis, Josh Dutchik, Blake Friemel, Jack Gray, Michael Koopmann

Report Period: Sept 11-Oct 24

Summary of Progress in this Period

- **Completed Requirements, Constraints, and Engineering Standards Design Document**
 - **Completed Requirements & Engg Standards Lightning Talk**
 - **Decided which team members will complete the Project Plan Document**
 - **Decided which team members will complete Project Plan Lightning Talk**
 - **Decided time to meet with new client**
 - **Completed Project Plan Document**
 - **Completed Project Plan Lightning Talk**
-

Pending Issues

- **Project plan may change due to change in client**
 - **Possible loss of healthcare connection due to client change**
 - **No planned weekly AI lectures with new client (so far)**
-

Plans for Upcoming Reporting Period

- **Complete upcoming documents and lightning talks**
 - **Learn our new client's needs and requirements**
-